SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:35AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 164  Const Calendar Day: 351 Date: 21-May-2013 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Woo, Laraine Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM 07:30 PM Break: 00:30 Over Time:  04:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition cclear, light wind am, moderate wind pm, mild

Working Day If no, explain:

Di ary: Dispute
Paint Cable System
May 21, 2013 .

Weather —clear, light wind am, moderate wind pm, mild

Painting Cable System — Suspender Bracket W-Line

1.Pp44to pp58 — Painters started DTM on the cable system, ropes/sockets/shim stack and adjacent area,
at the suspender bracket at 1030. Painters finished DTM at 1830.

Status

PPCleaningZinc PegalinkBG NoxydeGG NoxydeDTMDTM socket
104-29-13In progress5-1-135-2-135-3-13done5-8-13
124-29-134-29-135-1-135-2-135-3-13done5-8-13
144-29-134-29-135-1-135-2-135-3-13done5-8-13
164-29-134-29-135-1-135-2-135-3-13done5-8-13
184-29-134-29-135-1-135-2-135-3-13done5-8-13
204-29-134-29-135-1-135-2-135-3-13done5-8-13
22doneb-14-135-14-135-15-135-17-135-17-13
24doneb-14-135-14-135-15-135-16-13/5-17-135-16-13/5-17-13
26doneb-14-135-14-135-15-135-16-13/5-17-135-16-13/5-17-13
28doneb-14-135-14-135-15-135-17-135-17-13
30doneb-14-135-14-135-15-135-16-13/5-17-135-16-13/5-17-13
32doneb-14-135-14-135-15-135-16-13/5-17-135-16-13/5-17-13
34doneb-14-135-14-135-15-135-16-13/5-17-135-16-13/5-17-13
36doneb-14-135-14-135-15-135-17-135-17-13
38doneb-14-135-14-135-15-135-17-135-17-13
40doneb5-14-135-14-135-15-135-17-135-17-13
445-20-135-20-135-21-135-21-13
465-20-135-20-135-21-135-21-13
485-20-135-20-135-21-135-21-13
505-20-135-20-135-21-135-21-13
525-20-135-20-135-21-135-21-13
545-20-135-20-135-21-135-21-13
565-20-135-20-135-21-135-21-13
585-20-135-20-135-21-135-21-13
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 164 Date: 21-May-2013 Tuesday

Painting Structure Steel — Suspender Bracket W-Line

1.Pp22 to pp40 — Painters did touch up on interfine 979 today.
Status

PPCleaningZinc Primer200 HS 979 (split collar/top plate)979 (SB top flange)979 (SB)
104-26-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
124-22-134-22-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
144-22-134-23-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
164-22-134-23-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
184-22-134-23-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
204-23-134-23-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
224-23-134-23-135-2-13/5-8-13/5-95-3-135-3-135-19-13
244-23-134-23-135-2-13/5-8-13/5-95-3-135-3-135-19-13
264-23-134-23-135-2-13/5-8-13/5-95-3-135-3-135-19-13
284-23-134-23-135-2-13/5-8-13/5-95-3-135-3-135-19-13
304-23-134-24-135-2-13/5-8-13/5-95-3-135-3-135-19-13
324-23-134-24-135-2-13/5-8-13/5-95-3-135-6-135-19-13
344-24-134-24-135-2-13/5-8-13/5-95-3-135-6-135-19-13
364-25-135-3-13/5-8-13/5-95-19-135-19-135-19-13
384-25-135-3-13/5-8-13/5-95-19-135-19-135-19-13
404-25-135-3-13/5-8-13/5-95-19-135-19-135-19-13

444-25-13In progress 5-10

464-25-13In progress 5-10

485-9-13In progress 5-10

505-9-13In progress 5-10

525-9-13In progress 5-10

545-9-13In progress 5-10

565-9-13In progress 5-10

585-9-13In progress 5-10

East End

PP104 to PP118 —painters continued with pegalink touch up today and prepping/wrapping the suspender

bracket area in the afternoon. Painters started applying blue gray noxyde at 1700. The cable band rods at
ppl12 to 116 were masked off for pegalink touch up later. Painters finished spraying BG noxyde at 1900.

Separators
Painters continued painting BG noxyde the bottom tier of separators this morning, PP32 to pp38.

Labor

(0700 to 1930 — 12 hours)

Billy Paderatz, Sage Ray, Dan Felix, Nick Reed, Billy Gatewood, Kenny Burman, Genier Valdez, Joel
Costa, Manuel Barrios, Thomas Doss, Ron Morgan

Laraine’s Hour — 3 hour OT - 0730 to 1930 (field 0900 to 1900)

04-0120F4 Bid Item: 067 C-PWS-116.067 Install & Adjust PWS 116-120
AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 164 Date: 21-May-2013 Tuesday
04-0120F4 Bid Iltem: 081 0-000-000.081 CLEAN AND PAINT CABLE SYSTEM
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Painter LUIS PANYAQUA 0.00 0.00 0.00 0.00 D
Painter ALBERT SERRANO 0.00 0.00 0.00 0.00 |:|
Painter GENIER VALDEZ 8.00 4.00 0.00 12.00 D
Painter DAN FELIX 8.00 4.00 0.00 12.00 D
Painter BILL GATEWOOD 8.00 4.00 0.00 12.00 D
Painter BILL PADERATZ 8.00 4.00 0.00 12.00 D
Painter CARLOS ESPARZA 0.00 0.00 0.00 0.00 D
Painter RAFAEL SERRANO 0.00 0.00 0.00 0.00 D
Painter MANUEL BARRIOS 8.00 4.00 0.00 12.00 D
Painter RICARDO MALAGON 0.00 0.00 0.00 0.00 D
Painter EDILBERTO LEON 0.00 0.00 0.00 0.00 D
Painter LEON CIRNEY 0.00 0.00 0.00 0.00 D
Painter RON MORGAN 8.00 4.00 0.00 12.00 D
Painter RICHARD SALCIDO 0.00 0.00 0.00 0.00 D
Painter BRANDON GAYA 0.00 0.00 0.00 0.00 D
Painter SAGE RAY 8.00 4.00 0.00 12.00 D
Painter JORGE DIEGA 0.00 0.00 0.00 0.00 D
Painter DANIEL DURAN 0.00 0.00 0.00 0.00 D
Painter CHRIS MAZZA 0.00 0.00 0.00 0.00 D
Painter RON BUBB 0.00 0.00 0.00 0.00 D
Painter JOEL COSTA 8.00 4.00 0.00 12.00 D
Painter HERNANDEZ IGNACIO 0.00 0.00 0.00 0.00 D
Painter KENNY BURMAN 8.00 4.00 0.00 12.00 D
Painter ISAAC GALICIA 0.00 0.00 0.00 0.00 D
Painter VICTOR RUIZ 0.00 0.00 0.00 0.00 |:|
Painter HECTOR GUTIERREZ 0.00 0.00 0.00 0.00 D
Painter JUAN CARLOS SALAZAR 0.00 0.00 0.00 0.00 D
Ironworker JNM CASEY LUX 0.00 0.00 0.00 0.00 D
Painter JUAN JIMENEZ 0.00 0.00 0.00 0.00 D
Ironworker JNM RYAN EVANCHIK 0.00 0.00 0.00 0.00 D
Painter MARCO ODUNO 0.00 0.00 0.00 0.00 D
Painter RICARDO PERSILLA 0.00 0.00 0.00 0.00 D
Painter FERNANDEZ GONZALES 0.00 0.00 0.00 0.00 D
Painter GARY MARTIN 0.00 0.00 0.00 0.00 D
Painter ARTURO VALENCIA 0.00 0.00 0.00 0.00 D
Painter NICK REED 8.00 4.00 0.00 12.00 D
Painter FRANCISCO SERRANO 0.00 0.00 0.00 0.00 D
Painter THOMAS DOSS 8.00 4.00 0.00 12.00 D
Painter JUAN HERNANDEZ 0.00 0.00 0.00 0.00 D
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